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ESTIMATE RUN 09/08/2006

ESTIMATE SUMMARY 11:43:17

CONTID: C15195         ESTIMATE NO: 0005 PROG 2005

PCN: 15195-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I 70 EJMT RESURFACING PERCENT TIME:

PROJECT NO: IM 0702-257                   

I 70 EJMT RESURFACING

NAME OF ROAD: INTERSTATE 70

PROJECT COUNTIES: CLEAR CREEK

CONTRACTOR:

AMERICAN CIVIL CONSTRUCTORS INC AND SUBSIDIARY PAY PERIOD ENDING 09/08/2006 DATE TIME STARTED 03/15/2006

225 UNION BLVD. SUITE 500 DATE LET 02/16/2006 DATE WORK BEGAN 04/04/2006

 DATE AWARDED 02/22/2006 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 03/15/2006 DATE ACCEPTED

LAKEWOOD CO 80228     303-795-2582 DATE NOTICE TO PROCEED 03/15/2006

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,214,907.08 PARTICIPATING $ $ 32,036.75

AWARD PROJECT AMT: 3,819,931.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -480.55

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

82.79

TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

10/15/2006 ??:??:??

10/15/2006 ??:??:??

37.68%

2,626,549.20

32,036.75

32,036.75

31,556.20

$

$

$

$

1,588,357.88

0.00

1,588,357.88

0.00

1,588,357.88

-21,614.37

0.00

1,566,743.51

0.00

AMOUNT DUE 1,566,743.51 31,556.20

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 31,556.20

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

SUMMIT

178.0
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PCN: 15195-BID    ESTIMATE RUN 09/08/2006

PROJECT: IM 0702-257                   ESTIMATE NO: 0005 11:43:17

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0010 REMOVAL OF CONCRETE PAVEMENT 6,933.000 0.000

SY  0.000 0.00

12.00000 0.000 0.00

202-00210  
 

0015 REMOVAL OF ASPHALT MAT (PLANING) 49,253.000 0.000

SY  0.000 0.00

4.00000 0.000 0.00

202-00240  
 

0020 *REMOVAL OF PAVEMENT MARKING 3,660.000 0.000

SF  0.000 0.00

1.80000 0.000 0.00

202-00250  
 

0025 UNCLASSIFIED EXCAVATION 526.000 0.000

CY  0.000 0.00

30.00000 0.000 0.00

203-00000  
 

0030 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 6,583.000 1,632.000

CY  0.000 0.00

15.00000 1,632.000 24,480.00

203-00060  
 

0035 ACCESS PIT 14.000 14.000

EACH 0.000 0.00

2,200.00000 14.000 30,800.00

203-00705  
 

0040 COMBINATION LOADER 40.000 8.500

HOUR 14.000 1,400.00

100.00000 22.500 2,250.00

203-01594  
 

0045 LABORER 44.000 30.750

HOUR 13.250 463.75

35.00000 44.000 1,540.00

203-02330  
 

0050 EROSION LOG (12 INCH) 100.000 40.000

LF  0.000 0.00

6.00000 40.000 240.00

208-00002  
 

0055 EROSION BALES (WEED FREE) 244.000 244.000

EACH 0.000 0.00

20.00000 244.000 4,880.00

208-00011  
 

0060 CONCRETE WASHOUT STRUCTURE 2.000 0.500

EACH 0.000 0.00

1,000.00000 0.500 500.00

208-00045  
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PCN: 15195-BID    ESTIMATE RUN 09/08/2006

PROJECT: IM 0702-257                   ESTIMATE NO: 0005 11:43:17

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0065 EROSION CONTROL SUPERVISOR 1.000 0.300

L S 0.000 0.00

10,000.00000 0.300 3,000.00

208-00200  
 

0070 RESET FIRE HYDRANT 13.000 13.000

EACH 0.000 0.00

4,000.00000 13.000 52,000.00

210-00050  
 

0075 ADJUST MANHOLE 122.000 122.000

EACH 0.000 0.00

750.00000 122.000 91,500.00

210-04010  
 

0080 MODIFY MANHOLE 45.000 1.000

EACH 0.000 0.00

800.00000 1.000 800.00

210-04015  
 

0085 ADJUST VALVE BOX 21.000 0.000

EACH 0.000 0.00

350.00000 0.000 0.00

210-04050  
 

0090 SEEDING (NATIVE) 17.000 16.000

ACRE 0.000 0.00

840.00000 16.000 13,440.00

212-00006  
 

0095 SOIL CONDITIONING 17.000 16.000

ACRE 0.000 0.00

1,300.00000 16.000 20,800.00

212-00032  
 

0100 MULCHING (WEED FREE HAY) 17.000 16.000

ACRE 0.000 0.00

1,100.00000 16.000 17,600.00

213-00002  
 

0105 MULCH TACKIFIER 3,400.000 3,200.000

LB  0.000 0.00

2.20000 3,200.000 7,040.00

213-00061  
 

0110 AGGREGATE BASE COURSE (SPECIAL) 1,454.000 0.000

CY  0.000 0.00

55.00000 0.000 0.00

304-09000  
 

0115 RECONDITIONING 32,522.000 32,522.000

SY  0.000 0.00

1.00000 32,522.000 32,522.00

306-01000  
 



CONTID: C15195         COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 15195-BID    ESTIMATE RUN 09/08/2006

PROJECT: IM 0702-257                   ESTIMATE NO: 0005 11:43:17

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0120 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 500.000 0.880

TON 0.000 0.00

210.00000 0.880 184.80

403-00720  
 

0125 *STONE MATRIX ASPHALT 9,471.000 0.000

TON 0.000 0.00

68.00000 0.000 0.00

403-09210  
 

0130 *HOT MIX ASPHALT (GRADING SX) (75) 4,172.000 0.000

TON 0.000 0.00

66.00000 0.000 0.00

403-34701  
 

0135 *ASPHALT CEMENT PERFORMANCE GRADE (PG 64-28) 616.000 0.000

TON 0.000 0.00

530.00000 0.000 0.00

411-03342  
 

0140 *ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 250.000 0.000

TON 0.000 0.00

390.00000 0.000 0.00

411-03352  
 

0145 *EMULSIFIED ASPHALT (CSS-1H) 3,713.000 0.000

GAL 0.000 0.00

2.00000 0.000 0.00

411-10253  
 

0150 CONCRETE (PATCHING) 11.000 0.000

CY  0.000 0.00

400.00000 0.000 0.00

601-06100  
 

0155 MANHOLE SPECIAL (10 FOOT) 1.000 0.000

EACH 0.000 0.00

15,000.00000 0.000 0.00

604-39010  
 

0160 *TENSIONED CABLE BARRIER 23,937.000 21,975.500

LF  0.000 0.00

14.00000 21,975.500 307,657.00

606-20010  
 

0165 *END ANCHORAGE (TENSIONED CABLE BARRIER) 20.000 16.000

EACH 0.000 0.00

2,900.00000 16.000 46,400.00

606-21010  
 

0170 FENCE (PLASTIC) 200.000 0.000

LF  0.000 0.00

3.00000 0.000 0.00

607-11525  
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PCN: 15195-BID    ESTIMATE RUN 09/08/2006

PROJECT: IM 0702-257                   ESTIMATE NO: 0005 11:43:17

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0175 *3/4 INCH ELECTRICAL CONDUIT 143.000 143.000

LF  0.000 0.00

55.00000 143.000 7,865.00

613-00075  
 

0180 *HEAT TRACE CABLE 2,917.000 2,879.000

LF  0.000 0.00

7.00000 2,879.000 20,153.00

613-05200  
 

0185 *WIRING 1.000 1.000

L S 0.000 0.00

4,000.00000 1.000 4,000.00

613-10000  
 

0190 *LOOP DETECTOR WIRE (PREFAB) SPECIAL 1,600.000 0.000

LF  0.000 0.00

15.00000 0.000 0.00

614-72871  
 

0195 CONNECT TO EXISTING WATERLINE 2.000 2.000

EACH 0.000 0.00

1,400.00000 2.000 2,800.00

619-00007  
 

0200 3 INCH CURED-IN-PLACE-PIPE WATERLINE 440.000 0.000

LF  0.000 0.00

75.00000 0.000 0.00

619-00013  
 

0205 8 INCH CURED-IN-PLACE-PIPE WATERLINE 0.000 0.000

LF  0.000 0.00

150.00000 0.000 0.00

619-00018  
 

0210 3 INCH PRESSURE REDUCING VALVE 2.000 0.000

EACH 1.000 4,000.00

4,000.00000 1.000 4,000.00

619-72024  
 

0215 6 INCH PRESSURE REDUCING VALVE 2.000 0.000

EACH 1.000 6,000.00

6,000.00000 1.000 6,000.00

619-72048  
 

0220 8 INCH GATE VALVE 8.000 3.000

EACH 2.000 6,000.00

3,000.00000 5.000 15,000.00

619-75064  
 

0225 *CONSTRUCTION SURVEYING 1.000 0.680

L S 0.000 0.00

50,000.00000 0.680 34,000.00

625-00000  
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PCN: 15195-BID    ESTIMATE RUN 09/08/2006

PROJECT: IM 0702-257                   ESTIMATE NO: 0005 11:43:17

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0230 *CONSTRUCTION SURVEYING (HOURLY) 40.000 0.000

HOUR 0.000 0.00

150.00000 0.000 0.00

625-00001  
 

0235 *MOBILIZATION 1.000 0.600

L S 0.000 0.00

239,000.00000 0.600 143,400.00

626-00000  
 

0240 *EPOXY PAVEMENT MARKING 157.000 0.000

GAL 0.000 0.00

95.00000 0.000 0.00

627-00005  
 

0245 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 45.000 0.000

GAL 0.000 0.00

25.00000 0.000 0.00

627-00012  
 

0250 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I)(INLAID) 1,790.000 0.000

SF  0.000 0.00

16.00000 0.000 0.00

627-01010  
 

0255 *FLAGGING 2,500.000 2,044.000

HOUR 88.500 2,478.00

28.00000 2,132.500 59,710.00

630-00000  
 

0260 *TRAFFIC CONTROL INSPECTION 56.000 37.000

DAY 19.000 3,420.00

180.00000 56.000 10,080.00

630-00007  
 

0265 *TRAFFIC CONTROL MANAGEMENT 100.000 62.000

DAY 6.000 5,400.00

900.00000 68.000 61,200.00

630-00012  
 

0270 *FLASHING BEACON (PORTABLE) 8.000 4.000

EACH 0.000 0.00

1,900.00000 4.000 7,600.00

630-80001  
 

0275 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 13.000 4.500

EACH 0.000 0.00

250.00000 4.500 1,125.00

630-80335  
 

0280 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 6.000 3.000

EACH 0.000 0.00

64.00000 3.000 192.00

630-80341  
 



CONTID: C15195         COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 15195-BID    ESTIMATE RUN 09/08/2006

PROJECT: IM 0702-257                   ESTIMATE NO: 0005 11:43:17

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0285 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 71.000 30.500

EACH 0.000 0.00

96.00000 30.500 2,928.00

630-80342  
 

0290 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 28.000 14.000

EACH 0.000 0.00

100.00000 14.000 1,400.00

630-80343  
 

0295 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 250.000 0.000

SF  125.000 2,875.00

23.00000 125.000 2,875.00

630-80344  
 

0300 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

3.000 1.000

EACH 0.000 0.00

600.00000 1.000 600.00

630-80358  
 

0305 *PORTABLE MESSAGE SIGN PANEL 63.000 32.000

DAY 0.000 0.00

250.00000 32.000 8,000.00

630-80359  
 

0310 *DRUM CHANNELIZING DEVICE 270.000 85.500

EACH 0.000 0.00

50.00000 85.500 4,275.00

630-80360  
 

0315 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 10.000 0.000

EACH 0.000 0.00

64.00000 0.000 0.00

630-80363  
 

0320 GUARDRAIL TYPE 7 (TEMPORARY) 475.000 0.000

LF  0.000 0.00

35.00000 0.000 0.00

630-80376  
 

0325 *TRAFFIC CONE 250.000 125.000

EACH 0.000 0.00

12.00000 125.000 1,500.00

630-80380  
 

0330 *CHANNELIZING DEVICE (SPECIAL) 240.000 0.000

EACH 0.000 0.00

12.00000 0.000 0.00

630-80390  
 

0335 *IMPACT ATTENUATOR (TEMPORARY) 2.000 0.000

EACH 0.000 0.00

5,000.00000 0.000 0.00

630-85010  
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PCN: 15195-BID    ESTIMATE RUN 09/08/2006

PROJECT: IM 0702-257                   ESTIMATE NO: 0005 11:43:17

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0340 F/A MINOR CONTRACT REVISIONS 150,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0345 F/A PARTNERING 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0350 F/A FUEL COST ADJUSTMENT 18,800.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0355 F/A ROADWAY SMOOTHNESS INCENTIVE 8,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70018  
 

0360 F/A ON-THE-JOB TRAINEE 1,400.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
 

0365 F/A QUALITY INCENTIVE PAYMENT 55,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
 

0370 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0375 F/A INTERIM SURFACE REPAIR 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70031  
 

0380 F/A MANHOLE 2,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70290  
 

0385 F/A EROSION CONTROL 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0400 HOT MIX ASPHALT (PATCHING) (ASPHALT) 727.120 727.120

TON 0.000 0.00

106.00000 727.120 77,074.72

403-00720  
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PCN: 15195-BID    ESTIMATE RUN 09/08/2006

PROJECT: IM 0702-257                   ESTIMATE NO: 0005 11:43:17

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0405 MOBILIZATION (WITHOUT AUTOPAY) 2.000 2.000

L S 0.000 0.00

2,000.00000 2.000 4,000.00

626-00100  
 

0410 PAVEMENT MARKING PAINT 35.000 35.000

GAL 0.000 0.00

25.00000 35.000 875.00

627-00001  
 

0415 8 INCH PLASTIC PIPE (INSTALL ONLY) 8" HDPE TITE LINER 3,002.000 3,002.000

LF  0.000 0.00

135.68000 3,002.000 407,311.36

619-50641  
 

0420 ADDED ITEM (EACH)/ 20" ALUMINUM LETTERING 74.000 74.000

EACH 0.000 0.00

240.00000 74.000 17,760.00

900-00007  
 

0425 ADDED ITEM (EACH)/ RESILIENT SEATED GATE VALVE 4.000 4.000

EACH 0.000 0.00

2,000.00000 4.000 8,000.00

900-00007  
 

CAT 0200 $32,036.75 1,571,357.88CURRENT AMT 4,197,907.08 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0395 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

17,000.00000 1.000 17,000.00

620-00012  
 

CAT 0400 $0.00 17,000.00CURRENT AMT 17,000.00 $$

PROJECT TOTAL 32,036.75 $ 1,588,357.88CURRENT AMT 4,214,907.08 $$


